

























ID		Task Name						2nd Half					1st Half				
			Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
1		<b>State Stimulus Deferred Maintenance Projects</b>															
2		445 ADA Projects															
3		446 Exterior Lighting Improvements															
4		447 Old Carpet Floor Replacement w/Hard Surface Floor															
5		448 Door Access System (Re-key interior doors, card access on exterior doors)															
6		449 Asbestos Abatement and Reinsulate															
7		450 Emergency Communication Systems															
8		451 Building by Building Utility Sub-Metering															
9		452 Electrical Upgrades, Renewable Solar Systems, West Campus Utility Improvements															
10		453 Replace Sewer Piping															
11		454 Re-Roof Buildings 4, 5, and possibly the Center Building															
12		455 Upgrade Restrooms in building 6															
13		456 Upgrade class rooms to be smart class rooms (No AV Equipment)															
14		457 Network Infrastructure for New Smart Classrooms															
15		458 Upgrade Automotive Paint Spray Booth and Associated Utilities, Improve Aviation Technology Paint Spray Booth															
16		459 Re-tile PE Building Showers and Restrooms															

Project: Deferred Maintenance Project Date: Fri 2/27/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	