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MILESTONES

1000 SUBCONTRACT AWARDS 10d 13OCT10 26OCT10
1010 MOBILIZATION- TEMPORARY CONDITIONS 5d 27OCT10 02NOV10
1130 SUBSTANTIAL COMPLETION BLD 10 0 11AUG11

SUBMITTALS- SHOP DRAWINGS DUE

1230 ELEVATOR PIT DIMENSION 0 04NOV10 *
1240 STRUCTURAL STEEL IMBEDS & ACNHORS 0 05NOV10 *
1220 REINFORCEMENT BAR CONCRETE 0 09NOV10 *
1260 CONCRETE MIX DESIGNS 0 09NOV10 *
1200 DOOR-FRAMES HARDWARE 0 10NOV10 *
1310 PRIORITY MECHANCIAL & ELECTRICAL 0 10NOV10 *
1210 REINFORCEMNT BAR MASONRY 0 15NOV10 *
1270 STEEL DECKING 0 16NOV10 *
1280 STRUCTURAL STEEL & STEEL JOISTS 0 16NOV10 *
1290 COMPLETE MECHANICAL & ELECTRICAL 0 23NOV10 *
1300 FIRE PROTECTION 0 23NOV10 *
1320 GLAZING & CURTAIN WALLS 0 23NOV10 *
1330 DIVISION 7 0 23NOV10 *
1400 DIVISION 12 0 23NOV10 *
1410 DIVISION 10 0 23NOV10 *
1190 DIVISION 9 0 30NOV10 *
1250 ELEVATOR COMPLETE 0 30NOV10 *
1340 DIVISION 6 0 30NOV10 *
1430 SUBMITTALS- SUBSZTANTIALLY COMPLETE 0 30NOV10 *

BLD 10 & BREEZEWAY CONSTRUCTION
STRUCTURE

PLUMBIG & SURVEY
1980 SELECTIVE WALL DEMOLITION 10d 13OCT10 26OCT10
1990 SURVEY & LAYOUT PIERS AND GRID LINES 10d 13OCT10 26OCT10
1690 UNDERGROUND PLUMBING- EXCAVATE 5d 03NOV10 09NOV10
1950 UNDERGROUND PLUMBING- WASTE AND VENT 6d 10NOV10 17NOV10
1970 UNDERGROUND PLUMBING BACKFILL 4d 18NOV10 23NOV10

GRID Z & GRID A
2260 DRILL FOR PIERS 2d 24NOV10 25NOV10
2270 PIER REINFORCEMENT BAR 2d 26NOV10 29NOV10
2280 CAST PIERS 2d 30NOV10 01DEC10
2290 EXCAVATE GRADE BEAMS 3d 02DEC10 06DEC10
2560 FORM GRADE BEAMS 4d 07DEC10 10DEC10
2570 REINFORCEMENT BAR GRADE BEAMS 3d 13DEC10 15DEC10
2640 CAST GRADE BEAMS 3d 16DEC10 20DEC10
2630 STRIP GRADE BEAMS 3d 21DEC10 23DEC10

ELEVATOR AREA
2700 DRILL FOR PIERS 2d 26NOV10 29NOV10
2710 PIER REINFORCEMENT BAR 2d 30NOV10 01DEC10
2720 CAST PIERS 2d 02DEC10 03DEC10
2730 SLAB- EXCAVATE- FORM- REBAR- PLACE STRIP 10d 06DEC10 17DEC10
2740 LOW WALLS- FORM- REBAR-PLACE- STRIP 10d 20DEC10 31DEC10

GRID B & GRID C
2800 DRILL FOR PIERS 3d 30NOV10 02DEC10
2810 PIER REINFORCEMENT BAR 4d 03DEC10 08DEC10
2820 CAST PIERS 3d 09DEC10 13DEC10
2830 EXCAVATE GRADE BEAMS 3d 14DEC10 16DEC10
2840 FORM GRADE BEAMS 6d 17DEC10 24DEC10
2850 REINFORCEMENT BAR GRADE BEAMS 4d 27DEC10 30DEC10
2860 CAST GRADE BEAMS 4d 31DEC10 05JAN11
2870 STRIP GRADE BEAMS 4d 06JAN11 11JAN11

GRID D
2900 DRILL FOR PIERS 2d 03DEC10 06DEC10
2910 PIER REINFORCEMENT BAR 2d 09DEC10 10DEC10

SUBCONTRACT AWARDS
MOBILIZATION- TEMPORARY CONDITIONS

SUBSTANTIAL

ELEVATOR PIT DIMENSION
STRUCTURAL STEEL IMBEDS & ACNHORS

REINFORCEMENT BAR CONCRETE
CONCRETE MIX DESIGNS
DOOR-FRAMES HARDWARE
PRIORITY MECHANCIAL & ELECTRICAL

REINFORCEMNT BAR MASONRY
STEEL DECKING
STRUCTURAL STEEL & STEEL JOISTS

COMPLETE MECHANICAL & ELECTRICAL
FIRE PROTECTION
GLAZING & CURTAIN WALLS
DIVISION 7
DIVISION 12
DIVISION 10

DIVISION 9
ELEVATOR COMPLETE
DIVISION 6
SUBMITTALS- SUBSZTANTIALLY COMPLETE

SELECTIVE WALL DEMOLITION
SURVEY & LAYOUT PIERS AND GRID LINES

UNDERGROUND PLUMBING- EXCAVATE
UNDERGROUND PLUMBING- WASTE AND VENT

UNDERGROUND PLUMBING BACKFILL

DRILL FOR PIERS
PIER REINFORCEMENT BAR

CAST PIERS
EXCAVATE GRADE BEAMS

FORM GRADE BEAMS
REINFORCEMENT BAR GRADE BEAMS

CAST GRADE BEAMS
STRIP GRADE BEAMS

DRILL FOR PIERS
PIER REINFORCEMENT BAR

CAST PIERS
SLAB- EXCAVATE- FORM- REBAR- PLACE STRIP

LOW WALLS- FORM- REBAR-PLACE- STRIP

DRILL FOR PIERS
PIER REINFORCEMENT BAR

CAST PIERS
EXCAVATE GRADE BEAMS

FORM GRADE BEAMS
REINFORCEMENT BAR GRADE BEAMS

CAST GRADE BEAMS
STRIP GRADE BEAMS

DRILL FOR PIERS
PIER REINFORCEMENT BAR
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2920 CAST PIERS 2d 14DEC10 15DEC10
2930 EXCAVATE GRADE BEAMS 3d 17DEC10 21DEC10
2940 FORM GRADE BEAMS 3d 27DEC10 29DEC10
2950 REINFORCEMENT BAR GRADE BEAMS 2d 31DEC10 03JAN11
2960 CAST GRADE BEAMS 2d 06JAN11 07JAN11
2970 STRIP GRADE BEAMS 2d 12JAN11 13JAN11

SLAB ON GRADE- NORTH HALF
3030 CMU LEVEL COURSE 4d 12JAN11 17JAN11
3020 PREP FINE GRADE 4d 18JAN11 21JAN11
3010 UNDERGROUND ELECTRICAL 5d 24JAN11 28JAN11
3000 REINFORCEMENT BAR 3d 31JAN11 02FEB11
2990 CAST SOG 2d 03FEB11 04FEB11

SLAB ON GRADE- SOUTH HALF
3100 CMU LEVEL COURSE 4d 18JAN11 21JAN11
3110 PREP FINE GRADE 4d 24JAN11 27JAN11
3120 UNDERGROUND ELECTRICAL 5d 31JAN11 04FEB11
3130 REINFORCEMENT BAR 3d 07FEB11 09FEB11
3140 CAST SOG 2d 10FEB11 11FEB11

SHOTCRETE
3150 DRILL FOR DOWELS & RODS 10d 24NOV10 07DEC10
3160 REINFORCEMENT BAR 10d 08DEC10 21DEC10
3170 SHOTCRETE APPLICATION 10d 22DEC10 04JAN11

MASONRY- CMU CONSTRUCTION
3270 CMU- NORTH HALF 10d 14FEB11 25FEB11
3260 CMU- SOUTH HALF 10d 28FEB11 11MAR11

STRUCTURAL STEEL & STEEL DECK
3380 BEAMS-COLUMNS- JOISTS- NORTH 6d 14MAR11 21MAR11
3350 STEEL DECK- NORTH 6d 22MAR11 29MAR11
3370 BEAMS- COLUMNS- JOISTS- SOUTH 6d 22MAR11 29MAR11
3340 STEEL DECK- SOUTH 6d 30MAR11 06APR11
3360 BEAM-COLUMNS-JOISTS- CENTER 6d 30MAR11 06APR11
3330 STEEL DECK- CENTER 6d 07APR11 14APR11

SUSPENDED SLAB-NORTH HALF
3460 PREP OPENINGS 5d 15APR11 21APR11
3450 NELSON STUDS 5d 22APR11 28APR11
3440 MISC ELECTRICAL & PLUMBING UTILITIES 5d 26APR11 02MAY11
3430 REINFORCEMENT BAR 5d 28APR11 04MAY11
3420 CAST SUSPENDED SLAB 5d 05MAY11 11MAY11

SUSPENDED SLAB- SOUTH HALF
3500 PREP OPENINGS 5d 22APR11 28APR11
3510 NELSON STUDS 5d 29APR11 05MAY11
3520 MISC ELECTRICAL & PLUMBING UTILITIES 5d 03MAY11 09MAY11
3530 REINFORCEMENT BAR 5d 05MAY11 11MAY11
3540 CAST SUSPENDED SLAB 5d 12MAY11 18MAY11

ROUGH-IN- FINISHES- FIXTURES & DEVICES
WORK ZONE 1- FIRST FLOOR NORTH
3250 FIRE PROTECTION ROUGH IN 8d 15APR11 26APR11
3240 HVAC ROUGH IN 8d 19APR11 28APR11
3220 STEEL DOOR FRAMES 5d 21APR11 27APR11
3230 METAL STUD FRAMING 8d 21APR11 02MAY11
3200 LOW VOLTAGE CONTROL-ALARM-SECURITY-DATA 5d 25APR11 29APR11
3210 POWER & LIGHTING ROUGH IN 5d 25APR11 29APR11
3280 POWER & LIGHTING PANELS 5d 25APR11 29APR11
3180 M.E.P. CEILING ROUGH IN 5d 29APR11 05MAY11
3190 GYPSUM DRYWALL TAPE & FINISH 10d 02MAY11 13MAY11
3080 PAINT PRIMER WALLS & FIRST COAT 5d 16MAY11 20MAY11
3090 PAINT CEILINGS 5d 16MAY11 20MAY11
3050 HVAC GRILLES AND DIFFUSERS 5d 23MAY11 27MAY11
3060 LIGHT FIXTURES 5d 23MAY11 27MAY11
3070 CASEWORK 5d 23MAY11 27MAY11
3620 CERAMIC TILE 8d 23MAY11 01JUN11
3290 APPLY FINAL PAINT COAT 5d 30MAY11 03JUN11
3040 TRIM DEVICES POWER-LIGHTING-LOW VOLTAGE 5d 01JUN11 07JUN11
3630 TOILET PLUMBING FIXTURES 8d 02JUN11 13JUN11

CAST PIERS
EXCAVATE GRADE BEAMS

FORM GRADE BEAMS
REINFORCEMENT BAR GRADE BEAMS

CAST GRADE BEAMS
STRIP GRADE BEAMS

CMU LEVEL COURSE
PREP FINE GRADE

UNDERGROUND ELECTRICAL
REINFORCEMENT BAR

CAST SOG

CMU LEVEL COURSE
PREP FINE GRADE

UNDERGROUND ELECTRICAL
REINFORCEMENT BAR

CAST SOG

DRILL FOR DOWELS & RODS
REINFORCEMENT BAR

SHOTCRETE APPLICATION

CMU- NORTH HALF
CMU- SOUTH HALF

BEAMS-COLUMNS- JOISTS- NORTH
STEEL DECK- NORTH

BEAMS- COLUMNS- JOISTS- SOUTH
STEEL DECK- SOUTH

BEAM-COLUMNS-JOISTS- CENTER
STEEL DECK- CENTER

PREP OPENINGS
NELSON STUDS

MISC ELECTRICAL & PLUMBING UTILITIES
REINFORCEMENT BAR

CAST SUSPENDED SLAB

PREP OPENINGS
NELSON STUDS

MISC ELECTRICAL & PLUMBING UTILITIES
REINFORCEMENT BAR

CAST SUSPENDED SLAB

FIRE PROTECTION ROUGH IN
HVAC ROUGH IN

STEEL DOOR FRAMES
METAL STUD FRAMING

LOW VOLTAGE CONTROL-ALARM-SECURITY-DATA ROUGH-IN
POWER & LIGHTING ROUGH IN
POWER & LIGHTING PANELS

M.E.P. CEILING ROUGH IN
GYPSUM DRYWALL TAPE & FINISH

PAINT PRIMER WALLS & FIRST COAT
PAINT CEILINGS

HVAC GRILLES AND DIFFUSERS
LIGHT FIXTURES
CASEWORK

CERAMIC TILE
APPLY FINAL PAINT COAT

TRIM DEVICES POWER-LIGHTING-LO
TOILET PLUMBING FIXTURES
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2890 RUBBER BASE 3d 08JUN11 10JUN11
2980 SEAL CONCRETE FLOORS 5d 08JUN11 14JUN11
2880 DOORS AND HARDWARE 5d 09JUN11 15JUN11
3720 TOILET COMPARTMENTS 5d 14JUN11 20JUN11
3730 TOILET ACCESSORIES 5d 21JUN11 27JUN11

WORK ZONE 2- FIRST FLOOR SOUTH
4000 FIRE PROTECTION ROUGH IN 8d 27APR11 06MAY11
4010 HVAC ROUGH IN 8d 29APR11 10MAY11
4020 STEEL DOOR FRAMES 5d 03MAY11 09MAY11
4030 METAL STUD FRAMING 8d 03MAY11 12MAY11
4050 LOW VOLTAGE CONTROL-ALARM-SECURITY-DATA 5d 05MAY11 11MAY11
4060 POWER & LIGHTING ROUGH IN 5d 05MAY11 11MAY11
4070 POWER & LIGHTING PANELS 5d 05MAY11 11MAY11
4040 M.E.P. CEILING ROUGH IN 5d 11MAY11 17MAY11
4080 GYPSUM DRYWALL TAPE & FINISH 10d 12MAY11 25MAY11
4090 PAINT PRIMER WALLS & FIRST COAT 5d 26MAY11 01JUN11
4100 PAINT CEILINGS 5d 26MAY11 01JUN11
4110 HVAC GRILLES AND DIFFUSERS 5d 02JUN11 08JUN11
4120 LIGHT FIXTURES 5d 02JUN11 08JUN11
4130 CASEWORK 5d 02JUN11 08JUN11
4140 APPLY FINAL PAINT COAT 5d 09JUN11 15JUN11
4150 TRIM DEVICES POWER-LIGHTING-LOW VOLTAGE 5d 13JUN11 17JUN11
4160 RUBBER BASE 3d 20JUN11 22JUN11
4170 SEAL CONCRETE FLOORS 5d 20JUN11 24JUN11
4180 DOORS AND HARDWARE 5d 21JUN11 27JUN11

WORK ZONE 3- SECOND FLOOR NORTH
4200 FIRE PROTECTION ROUGH IN 8d 19MAY11 30MAY11
4210 HVAC ROUGH IN 8d 23MAY11 01JUN11
4220 STEEL DOOR FRAMES 5d 25MAY11 31MAY11
4230 METAL STUD FRAMING 8d 25MAY11 03JUN11
4250 LOW VOLTAGE CONTROL-ALARM-SECURITY-DATA 5d 27MAY11 02JUN11
4260 POWER & LIGHTING ROUGH IN 5d 27MAY11 02JUN11
4270 POWER & LIGHTING PANELS 5d 27MAY11 02JUN11
4240 M.E.P. CEILING ROUGH IN 5d 02JUN11 08JUN11
4610 CERAMIC TILE 8d 02JUN11 13JUN11
4280 GYPSUM DRYWALL TAPE & FINISH 10d 03JUN11 16JUN11
4600 TOILET PLUMBING FIXTURES 8d 14JUN11 23JUN11
4290 PAINT PRIMER WALLS & FIRST COAT 5d 17JUN11 23JUN11
4300 PAINT CEILINGS 5d 17JUN11 23JUN11
4310 HVAC GRILLES AND DIFFUSERS 5d 24JUN11 30JUN11
4320 LIGHT FIXTURES 5d 24JUN11 30JUN11
4330 CASEWORK 5d 24JUN11 30JUN11
4590 TOILET COMPARTMENTS 5d 24JUN11 30JUN11
4340 APPLY FINAL PAINT COAT 5d 01JUL11 08JUL11
4390 TOILET ACCESSORIES 5d 01JUL11 08JUL11
4350 TRIM DEVICES POWER-LIGHTING-LOW VOLTAGE 5d 06JUL11 12JUL11
4360 RUBBER BASE 3d 13JUL11 15JUL11
4370 SEAL CONCRETE FLOORS 5d 13JUL11 19JUL11
4380 DOORS AND HARDWARE 5d 14JUL11 20JUL11

WORK ZONE 4- SECOND FLOOR SOUTH
4400 FIRE PROTECTION ROUGH IN 8d 31MAY11 09JUN11
4410 HVAC ROUGH IN 8d 02JUN11 13JUN11
4420 STEEL DOOR FRAMES 5d 06JUN11 10JUN11
4430 METAL STUD FRAMING 8d 06JUN11 15JUN11
4450 LOW VOLTAGE CONTROL-ALARM-SECURITY-DATA 5d 08JUN11 14JUN11
4460 POWER & LIGHTING ROUGH IN 5d 08JUN11 14JUN11
4470 POWER & LIGHTING PANELS 5d 08JUN11 14JUN11
4440 M.E.P. CEILING ROUGH IN 5d 14JUN11 20JUN11
4480 GYPSUM DRYWALL TAPE & FINISH 10d 15JUN11 28JUN11
4490 PAINT PRIMER WALLS & FIRST COAT 5d 29JUN11 06JUL11
4500 PAINT CEILINGS 5d 29JUN11 06JUL11
4510 HVAC GRILLES AND DIFFUSERS 5d 07JUL11 13JUL11
4520 LIGHT FIXTURES 5d 07JUL11 13JUL11
4530 CASEWORK 5d 07JUL11 13JUL11

RUBBER BASE
SEAL CONCRETE FLOORS

DOORS AND HARDWARE
TOILET COMPARTMENTS

TOILET ACCESSORIES

FIRE PROTECTION ROUGH IN
HVAC ROUGH IN

STEEL DOOR FRAMES
METAL STUD FRAMING
LOW VOLTAGE CONTROL-ALARM-SECURITY-DATA ROUG
POWER & LIGHTING ROUGH IN
POWER & LIGHTING PANELS

M.E.P. CEILING ROUGH IN
GYPSUM DRYWALL TAPE & FINISH

PAINT PRIMER WALLS & FIRST COAT
PAINT CEILINGS

HVAC GRILLES AND DIFFUSERS
LIGHT FIXTURES
CASEWORK

APPLY FINAL PAINT COAT
TRIM DEVICES POWER-LIGHTING

RUBBER BASE
SEAL CONCRETE FLOORS

DOORS AND HARDWARE

FIRE PROTECTION ROUGH IN
HVAC ROUGH IN

STEEL DOOR FRAMES
METAL STUD FRAMING

LOW VOLTAGE CONTROL-ALARM-SECURITY-DATA
POWER & LIGHTING ROUGH IN
POWER & LIGHTING PANELS

M.E.P. CEILING ROUGH IN
CERAMIC TILE

GYPSUM DRYWALL TAPE & FINISH
TOILET PLUMBING FIXTURES

PAINT PRIMER WALLS & FIRST COAT
PAINT CEILINGS

HVAC GRILLES AND DIFFUSERS
LIGHT FIXTURES
CASEWORK

TOILET COMPARTMENTS
APPLY FINAL PAINT COAT

TOILET ACCESSORIES
TRIM DEVICES POWER-LIGH

RUBBER BASE
SEAL CONCRETE FLOOR

DOORS AND HARDWAR

FIRE PROTECTION ROUGH IN
HVAC ROUGH IN
STEEL DOOR FRAMES
METAL STUD FRAMING

LOW VOLTAGE CONTROL-ALARM-SECURITY-D
POWER & LIGHTING ROUGH IN
POWER & LIGHTING PANELS

M.E.P. CEILING ROUGH IN
GYPSUM DRYWALL TAPE & FINISH

PAINT PRIMER WALLS & FIRST CO
PAINT CEILINGS

HVAC GRILLES AND DIFFUSE
LIGHT FIXTURES
CASEWORK
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4540 APPLY FINAL PAINT COAT 5d 14JUL11 20JUL11
4550 TRIM DEVICES POWER-LIGHTING-LOW VOLTAGE 5d 18JUL11 22JUL11
4560 RUBBER BASE 3d 25JUL11 27JUL11
4570 SEAL CONCRETE FLOORS 5d 25JUL11 29JUL11
4580 DOORS AND HARDWARE 5d 26JUL11 01AUG11

EXTERIOR SHELL
WEST ELEVATION
3310 MASONRY PATCH & RESTORE 5d 14MAR11 18MAR11
3320 HM DOORS 5d 14MAR11 18MAR11
3640 METAL SIDING INFILL 5d 14MAR11 18MAR11
3650 CURTAIN WALL 5d 14MAR11 18MAR11
3660 BREEZEWAY SCREEN 5d 14MAR11 18MAR11
3670 STOREFRONT & STOREFRONT INFILL 5d 14MAR11 18MAR11

EAST ELEVATION
3480 HM DOORS 5d 21MAR11 25MAR11
3490 WALL LOUVERS 5d 21MAR11 25MAR11
3680 SECTIONAL DOORS 5d 21MAR11 25MAR11
3690 BREEZEWAY SCREEN 5d 21MAR11 25MAR11
3700 CURTAIN WALL 5d 21MAR11 25MAR11
3710 SALVAGED REPLACEMENT GLASS 5d 21MAR11 25MAR11

SOUTH ELEVATION
3750 HM DOORS 5d 28MAR11 01APR11
3760 METAL PANEL INFILL 5d 28MAR11 01APR11
3770 STOREFRONT INFILL 5d 28MAR11 01APR11
3780 SALVAGED REPLACEMENT GLASS 5d 28MAR11 01APR11

NORTH ELEVATION
3790 SALVAGED BRICK INFILL 5d 04APR11 08APR11
3800 SALVAGED CLEASTORY FRAME INSTALL 5d 04APR11 08APR11
3810 METAL SIDING INFILL 5d 04APR11 08APR11
3820 SALVAGED REPLACEMENT GLASS 5d 04APR11 08APR11

ROOF
3610 DEMOLITION- ROOF MECHANICAL EQUIPMENT 5d 07DEC10 13DEC10
3600 MECHANICAL AND ELECTRICAL PENETRATIONS 10d 14DEC10 27DEC10
3590 ROOF CURBS 5d 28DEC10 03JAN11
3580 STRUCTURAL PARTCHING & FRAMING 10d 04JAN11 17JAN11
3560 WALK PADS & ACCESSORIES 5d 18JAN11 24JAN11
3570 MEMBRANE ROOFING 10d 18JAN11 31JAN11
3550 SET AIR HANDLERS & EXHAUST FANS 5d 25JAN11 31JAN11

ELEVATOR CONSTRUCTION

2620 POWER FOR ELEVATOR 3d 27APR11 29APR11
2610 GUIDERAILS & CAB FLOOR 4d 02MAY11 05MAY11
2600 CAB INTERIOR & FINISHES 4d 06MAY11 11MAY11
2590 TESTING & COMPLETION 4d 12MAY11 17MAY11

SITE WORK

2690 POTHOLE & INVESTIGATION 5d 24NOV10 30NOV10
2750 BFP VAULT & ACCESSORIES 5d 01DEC10 07DEC10
2760 FDC RISER & ACCESSORIES 5d 08DEC10 14DEC10
2770 FIRE WATER SERVICE PIPE 10d 08DEC10 21DEC10
2780 AREA DRAINS- CATCH BASINS 10d 22DEC10 04JAN11
2790 SAND INTERCEPTOR 10d 22DEC10 04JAN11
3300 STORM DRAIN PIPING 10d 22DEC10 04JAN11
3470 SANITARY SEWER PIPING 10d 22DEC10 04JAN11
3410 CONCRETE WALKS-PAVEMENTS-CURBS 10d 05JAN11 18JAN11
3400 RAMP WALLS AND CONCRETE PAVING 10d 19JAN11 01FEB11
3390 ASPHALTIC PAVING 10d 02FEB11 15FEB11

COMMISSIONING

1160 PRE-FUNCTIONAL TESTING 20d 27APR11 24MAY11
1170 START-UP 20d 11MAY11 07JUN11
1180 COMMISSIONING 20d 25MAY11 21JUN11
1350 TEST & BALANCE 15d 08JUN11 28JUN11
1360 HVAC FLUSH OUT 15d 29JUN11 20JUL11

APPLY FINAL PAINT COAT
TRIM DEVICES POWER-L

RUBBER BAS
SEAL CONCRETE FLO

DOORS AND HARDW

MASONRY PATCH & RESTORE
HM DOORS
METAL SIDING INFILL
CURTAIN WALL
BREEZEWAY SCREEN
STOREFRONT & STOREFRONT INFILL

HM DOORS
WALL LOUVERS
SECTIONAL DOORS
BREEZEWAY SCREEN
CURTAIN WALL
SALVAGED REPLACEMENT GLASS

HM DOORS
METAL PANEL INFILL
STOREFRONT INFILL
SALVAGED REPLACEMENT GLASS

SALVAGED BRICK INFILL
SALVAGED CLEASTORY FRAME INSTALL
METAL SIDING INFILL
SALVAGED REPLACEMENT GLASS

DEMOLITION- ROOF MECHANICAL EQUIPMENT
MECHANICAL AND ELECTRICAL PENETRATIONS

ROOF CURBS
STRUCTURAL PARTCHING & FRAMING

WALK PADS & ACCESSORIES
MEMBRANE ROOFING
SET AIR HANDLERS & EXHAUST FANS

POWER FOR ELEVATOR
GUIDERAILS & CAB FLOOR

CAB INTERIOR & FINISHES
TESTING & COMPLETION

POTHOLE & INVESTIGATION
BFP VAULT & ACCESSORIES

FDC RISER & ACCESSORIES
FIRE WATER SERVICE PIPE

AREA DRAINS- CATCH BASINS
SAND INTERCEPTOR
STORM DRAIN PIPING
SANITARY SEWER PIPING

CONCRETE WALKS-PAVEMEN
RAMP WALLS AND CO

ASPHALTIC P

PRE-FUNCTIONAL TESTING
START-UP

COMMISSIONING
TEST & BALANCE

HVAC FLUSH 
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INSPECTIONS

1370 FINAL PLUMBING INSPECTIONS 3d 07JUL11 11JUL11
1380 FINAL HVAC INSPECTIONS 3d 14JUL11 18JUL11
1420 EGRESS INSPECTIONS 3d 14JUL11 18JUL11
1390 FINAL ELECTRICAL INSPECTIONS 3d 25JUL11 27JUL11
2580 FINAL FIRE MARSHALL INSPECTIONS 2d 02AUG11 03AUG11
2680 FINAL OCCUPANCY INSPECTION 2d 04AUG11 05AUG11

FINAL PLUMBING 
FINAL HVAC INSPE
EGRESS INSPECT
FINAL ELECTRICA
FINAL FIRE MARS

FINAL OCCUPAN
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