

STATUS OF SPACE REQUESTS
Updated April 5, 2010

ID No	Requesting Unit	Request description	Cat. No.	Status
1.	Adv. Tech. & A&AD	Remod. 15/102 & move computers from 10/200	3	Completed
1a.		Remod. 10/200 into classroom and lab	3	Completed
1b.		Demo wall between 12/216 & 217	3	Approved
2.	F & HC	Remod. 4/264 for Sim-man	2	Completed
3.	HR	Pizza Hut office for P. Farmer	1	Completed
3a.		Office for J. Garcia + asst.	3	Inactive
4.	IT	Temp. office 2/206D	2	Completed
5.	SLLD	Space for Clothing Stash	2	See #20
6.	FM&P	An office in DTC	1	Completed
6a.		A custodial room in DTC	1	Completed
7.	FM&P	Temp. 12/135 for storage of Totem poles	1	Completed
8.	HR	Storage room in Pizza Hut	2	Completed
9.	HR	Relocate Julie Baker	1	Completed
10.	DTC	Offices and workspace in DTC	1	Completed
11.	HR	HC accommodation	2	Completed
12.	DTC	Convert Deli to Classroom	3	No funds
13.	Library	Change CEN. 310 to Library use	2	Hold
14.	Archives	Need more space	2/3	Hold
15.	FM&P	Warehouse space for recycling & surplus Property	3	Investigating
16.	HR	Pizza Hut library	2	Withdrawn
17.	Sci. & Math	Assign 16/264 and 16/265 for faculty offices	1	Completed
18.	CML	Stor. Space in bldg 19 room 118	2	Completed
19.	SLLD	So. End of Cafeteria	1	Completed
20.	SLLD	Former Student Health suite	2	Denied
21.	Mrktg & PR	Build secure cage in 19/118	2	Withdrawn
22.	Cul. Arts	Demo kit. Classroom in former student Health suite	3	Approved, not completed
23.	Cul Arts	Faculty offices (2) in former student health suite	1	Completed
24.	FM&P	Offices (2) in building 7	1	Completed
25.	IT	Secure space during summer to process computers	1	Completed
26.	College	Vacate bldg 20 & find workspace for 3 people plus storage/mtg r'm	1	Completed
27.	College	Branch bank	3	Withdrawn
28.	College	Biodiesel lab	3	Approved, not completed
29.	P.E.	Track resurface cost estimate	?	Hold
30.	H&P.E.	Group cycling classroom	1	Hold
31.	IT	Training r'm, office & Help Desk in bldg 19	1	Completed

STATUS OF SPACE REQUESTS
Updated April 5, 2010

ID No	Requesting Unit	Request description	Cat. No.	Status
32.	CML	Demo wall between r'ms 218 & 220 in building 19 for meeting room	3.	Completed
33.	Sci & Math Divisions	Move faculty offices	1	Completed
34.	A & AD	Relocate kilns to test cells	1	Approved, not completed
35.	Admin	Office for Greg Morgan	1	Completed
36.	HR accom.	Room 302, Forum bldg #17	1	Completed
37.	Florence Ctr	Remodel storage shed	3	Hold
38.	Energy Mgmt	Secure storage space	1	Denied
39.	Foundation	Office for Major Gifts Officer		Completed
40.	Info. Tech.	Repurpose CEN 455 to schedulable computer classroom	1	Completed
41.	Coop. Ed.	Temp. office for Vista volunteer	1	Completed
42.	Foundation	Relocate Grants Coordinator office	1	Denied
43.	Foundation	Relocate Dir. Of Annual Gifts office	1	Denied
44.	HR	Meeting room 3/122	1	Completed
45.	Foundation	Relocate Grants Coordinator office	1.	Completed
46.	Col. Ops.	Office for accountant	1.	Completed
47.	Dist. Learn'g	Office for Manager	2.	Approved, not completed
48.	IT	Relocate B. McIntire	1.	Approved
49.	A & AD	Loom storage room	1.	Approved, not completed
50.	Foundation	Temp. office space	1.	Completed

STATUS OF SPACE REQUESTS

Updated April 5, 2010

Requests submitted after June 30, 2007

ID no.	Requesting Unit	Request description	Cat. No.	Status
07/1	CML	Additional storage space 19/118	1.	Investigating
07/2	Business	Classroom conversion	1.	Investigating
07/3	KLCC	Temp. storage room	1.	Completed
07/4		Veterans lounge		No formal submission yet
07/5	DTC	Repurpose room 233	1	Completed
07/6	Coop Ed.	Extend 17/314 until 1/09	1	Completed
07/7	KLCC	Office space	1	Completed
07/8	A&AD	Building 17, second floor	2. or 3.	Approved
07/9	Science	Office for Energy Mgmt Dept.	1.	Approved
07/10	HR	Emergency- relocate two faculty offices from Forum	1	Approved
07/11	Foundation	Office for grantwriter & move the hourly worker to another office	1	Approved
07/12	Phi theta kappa	Offices, meeting room, work room & storage room	1	Investigating
07/13	Math	4 Faculty offices	1	Approved
07/14	SSS	Office & meeting space	1	Withdrawn
07/15	Recycling	Consolidated center	3.	Bond related
07/16	SSS	Classroom	1.	Approved
07/17	KLCC	Temp. Storage space	1.	Approved
07/18	Child Edu.	Head-Start program	2.	Approved
07/19	IT	Expand room 1/123A	1.	Approved
07/20	ASA	Bldg 3 office expansion	2.	Investigating
07/21	ASA	Temp. space for PTA	1.	Recommended
07/22	En. Mgmt	Outdoor student PV lab		Recommended
07/23	A & AD	Reassign 6/140		Withdrawn
07/24	Sustainability	Solar covered pkg charging		Approved
07/25	Phi Theta Kappa	Addnl space		Investigating
07/26	ASLCC	Learn'g Garden Shed		Approved
07/27	ASA	Grants offices		Investigating
07/28	FMP	Biodiesel lab		Approved
07/29	Art Student Assoc.	Art display space		Recommended
07/30	ASLCC	Office space		Denied/reapplied

STATUS OF SPACE REQUESTS

Updated April 5, 2010

07/31	Sustainability	Office & meeting room		Investigating
07/32	SLLD	Relocate clothing stash		Recommended
07/33	SL&LD	Relocate/expand OSPIRG		Recommended
07/34	IT	Temp. office		Recommended
07/35	Sci/Energy	Faculty office		Investigating
07/36				
07/37				
07/38				